FATEQ TECHNOLOGIES

Statement of Work (SOW) Template

Professional Services Agreement & Technical Deliverables Schedule for Siemens Teamcenter PLM Consulting

PROJECT REGISTRATION & DOCUMENT CONTROL

Document Reference: SOW-TC-[YEAR]-[XXX] | Effective Date: [Date]

Service Provider: FATEQ Technologies (Prep. by Syed Abdul Hairu, Principal Architect)

Client Name: [Client Organization / Company Name] | Target Platform: Siemens Teamcenter [Version, e.g., 2606 / Active Workspace]
Engagement Scope: [e.g., Teamcenter Deployment / Upgrade / CAD-ERP Integration / Governance]

1. Document Control & Revision History

This Statement of Work (SOW) constitutes a legally binding schedule under the Master Services Agreement (MSA) between FATEQ Technologies and [Client Name]. Any modifications to this document must follow the formal Change Control Procedure outlined in Section 10.

Version	Release Date	Author / Contributor	Summary of Changes	Approver Status
v0.1	[Date]	Syed Abdul Hairu (FATEQ)	Initial Draft SOW creation & scope definition	Pending Review
v0.2	[Date]	[Client Lead Name]	Incorporated client infrastructure & schedule feedback	In Review
v1.0	[Date]	Syed Abdul Hairu (FATEQ)	Final Approved Release for Execution & Sign-off	Approved & Baseline

2. Executive Summary & Project Objectives

FATEQ Technologies will provide specialized, independent Siemens Teamcenter PLM technical consulting services to assist [Client Name] in executing [Project Name / Initiative]. The primary business objective is to transition [Client Name] from fragmented, document-heavy engineering and manufacturing processes to a unified, automated digital thread.

• System Baseline Optimization: Establish an out-of-the-box (OOTB) aligned Teamcenter [Version] architecture to minimize custom ITK technical debt.
• Multi-BOM & CAD Integration: Streamline CAD property synchronization, 120% Master EBOM structures, and plant-specific MBOM derivation in Easy Plan.
• Automated Workflow Governance: Implement closed-loop Change Management (ECR/ECO) holding active work orders in ERP/MES during pending revisions.
• Risk-Free Deployment: Execute a disciplined 4-environment deployment gate lifecycle (Dev, QA, UAT, Production) with 100% rollback coverage.

3. Project Scope & Boundaries

To maintain rigorous project governance and prevent scope creep, project activities are strictly delineated into In-Scope and Out-of-Scope boundaries below.

Category / Domain	In-Scope Technical Activities	Explicit Out-of-Scope Boundaries
Architecture & Platform	• Setup and configuration of Teamcenter server components. • Configuration of FMS/FSC client volume caching for [X] remote sites. • Deployment Center 7-step lifecycle setup and HashiCorp Vault encryption.	• Infrastructure hardware provisioning, VM OS patching, and network firewall configuration. • Licensing purchase or direct Siemens software authorization.
Data Modeling & CAD	• BMIDE data model extension (Items, Datasets, LOVs, Naming Rules). • MCAD Integration setup for [NX / Creo / CATIA] attribute mapping. • Server-side Dispatcher 3D JT viewable translation pipeline.	• Manual CAD geometry repair or CAD file translation cleanup. • Migration of corrupted legacy files failing pre-flight validation.
Change & Manufacturing	• Closed-loop Change Management (PR/ECR/ECO) workflow design. • Easy Plan MBOM derivation rules and 3D Electronic Work Instructions. • Active Integration Gateway (AIG/T4S) mapping for ERP Material Master.	• ERP-side ABAP custom programming or MES internal code development. • Third-party software maintenance outside Teamcenter.

4. Work Breakdown Structure (WBS) & Technical Tasks

FATEQ Technologies will execute the engagement across four structured phases following the Siemens Transformation Execution Methodology:

Project Phase	Core Technical Tasks & Deliverable Activities	Schedule
Phase 1: Discover & Design	• Conduct Architecture Discovery workshops with [Client Name] leads. • Author Functional Design Document (FDD) and Technical Architecture Specification. • Finalize BMIDE data model XML definitions, LOVs, and Access Control Lists (ACLs).	W1 – W3
Phase 2: Configure & Build	• Configure BMIDE extensions, Active Workspace XRT stylesheets, and Preference hierarchies. • Build Workflow Designer task trees with automated EPM action handlers. • Setup Active Integration Gateway (AIG) pipelines for ERP/MES data transfer.	W4 – W7
Phase 3: Test & Validate	• Execute Unit Testing and End-to-End System Integration Testing (SIT). • Facilitate User Acceptance Testing (UAT) across [X] business key users. • Conduct Concurrency & Load Testing (simulating [X] concurrent authors).	W8 – W9
Phase 4: Cutover & Enable	• Execute weekend cutover using Deployment Center 7-step lifecycle runbook. • Provide Go-Live Hypercare support ([X] weeks) and administrator knowledge transfer. • Deliver final As-Built System Documentation and Operations Operating Manual.	W10 – W12

5. Key Deliverables & Formal Acceptance Criteria

Deliverables will be formally reviewed and signed off by [Client Project Manager] against the objective acceptance criteria defined below:

ID	Key Deliverable Description	Format / Output	Objective Acceptance Criteria
DEL-01	Functional & Technical Architecture Specification	PDF Document	100% sign-off by [Client Name] IT & Engineering leads on BMIDE schema and workflows.
DEL-02	Configured BMIDE & Active Workspace Package	Deployment Center Pkg	Successful deployment to QA environment with zero high-severity errors or schema conflicts.
DEL-03	Integration Mapping Package (AIG/T4S)	TCL / XML Scripts	Successful bi-directional transfer of [X] test Material Masters and BOMs between TC and ERP.
DEL-04	User Acceptance Testing (UAT) Sign-off	UAT Test Matrix	100% execution of [X] test scenarios with zero unresolved Critical or High defects.
DEL-05	Production Cutover & As-Built Documentation	Runbook & System Doc	Production system live, verified user logins, and successful execution of weekend cutover runbook.

6. Schedule, Commercial References & Payment Milestones

This engagement will be executed on a [Fixed Fee / Time & Materials] commercial basis. Billing corresponds to the successful completion and acceptance of major project milestones:

Milestone	Milestone Description	Est. Date	Payment % / Amount
M1	Project Initiation & Architecture Blueprint Sign-off (DEL-01)	Week 3	20% ([Fee Amount])
M2	Configuration & Integration Build Completion (DEL-02, DEL-03)	Week 7	30% ([Fee Amount])
M3	User Acceptance Testing (UAT) Formal Approval (DEL-04)	Week 9	30% ([Fee Amount])
M4	Production Go-Live & Hypercare Sign-off (DEL-05)	Week 12	20% ([Fee Amount])

7. Client Inputs, Responsibilities & Project Dependencies

The successful delivery of this project within the estimated schedule depends upon [Client Name] fulfilling the following responsibilities and assumptions:

• Administrative Access: Provisioning administrative access to Dev, QA, and Production Teamcenter environments, databases, and Deployment Center within 5 business days of project kickoff.
• Subject Matter Experts (SMEs): Dedicated availability of Engineering, Manufacturing, and IT SMEs for design workshops ([X] hours/week) and UAT execution.
• Data Quality Pre-requisites: Client is responsible for legacy data cleansing (e.g., verifying CAD mass properties and eliminating zero-weight parts prior to migration).
• Third-Party Software: Client maintains active software licenses and support agreements for Teamcenter, CAD engines, and ERP systems.

8. Project Governance & Change Control Procedure

Any deviation from the agreed scope, schedule, or deliverables defined in this SOW must follow the formal Change Order Process:

1. Identification & Impact Analysis: Either party identifies a scope change. FATEQ Technologies assesses the technical, schedule, and cost impact within 3 business days.
2. Change Request Document (CRD): FATEQ Technologies drafts a formal CRD specifying revised scope, effort hours, fee adjustments, and milestone impacts.
3. Review & Approval: The CRD must be signed by authorized project sponsors from both organizations prior to initiating work on the requested change.

LEGAL REVIEW REQUIRED — TERMS & CONDITIONS REVIEW

NOTICE: The clauses below represent standard technical consulting terms. These terms must be submitted for qualified legal review by [Client Name] and FATEQ Technologies legal counsel prior to final contract execution.

9. Terms, Warranties & Flagged Legal Clauses

• Independent Contractor Status: FATEQ Technologies operates strictly as an independent technical consulting service provider. FATEQ Technologies is not an authorized distributor, reseller, or direct affiliate of Siemens Digital Industries Software.

• Limited Technical Warranty: FATEQ Technologies warrants that services will be performed in a professional manner following industry-standard PLM architecture practices. Warranty coverage extends for [30 / 60] days post-cutover.

• Limitation of Liability: Neither party shall be liable for indirect, incidental, or consequential damages. Total liability under this SOW shall not exceed the total fees paid under Section 6.

• Termination Rights: Either party may terminate this SOW for cause upon [30] days written notice if the other party materially breaches obligations and fails to cure within the notice period.

10. Authorization, Signatures & Execution Block

IN WITNESS WHEREOF, the parties hereto have executed this Statement of Work (SOW) as of the Effective Date written above. This document, when signed, becomes a binding agreement under the Master Services Agreement.

FOR FATEQ TECHNOLOGIES	FOR [CLIENT NAME]
Signature: _____ Name: Syed Abdul Hairu Title: Principal PLM Solution Architect Date: _____	Signature: _____ Name: [Client Approver Name] Title: [Client Approver Title] Date: _____

11. FATEQ Quality Control & Template Readiness Checklist

This SOW template has been verified against FATEQ Technologies consulting quality standards prior to release:

Quality & Governance Verification Gate	Status	Verification Notes
Full SOW Structure Completeness	PASS	Includes all 10 core sections, tasks, deliverables, and payment schedules.
Editable Placeholders Delineated	PASS	All editable fields flagged in brackets e.g. [Client Name], [Fee], [Date].
Legal & Liability Boundary Flags	PASS	Independent contractor boundaries and legal review notices highlighted.
Brand & Non-Affiliation Compliance	PASS	Strict FATEQ Technologies branding. Zero Siemens logo usage or implied affiliation.
PDF Export & Layout Formatting	PASS	Validated ReportLab flowables, headers/footers, and clean cell padding.

Disclaimer: This Statement of Work (SOW) document is a professional consulting template. Actual project execution requires client-specific scope customization, legal review, and formal signature execution.